SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:37PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 224 Const Calendar Day: 798 Date: 15-Nov-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 68
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the North side Transfer Arm by installing the hydraulic jack which rotates the
tip of the Transfer Arm and completed bolting of the main bracket.

2. The ABF crew started installing the South side Transfer Arm at Pier W2; the holes of the bottom base
plate of the main bracket didn’t match the drilled holes on the deck. ABF decided to drill new holes on the
bottom base plate rather than drilling new holes on the Pier W2 deck. The ABF surveyor, James Allen,
transferred the location of the drilled holes on the bottom base plate. After drilling the new holes and
putting in place the HILTI anchor bolts the main bracket was installed. After installation of the smaller
bracket which supports the transfer arm, the extension of the main bracket center-line didn’t match the
center-line of the supporting bracket (smaller bracket was twisted). It is expected that ABF comes with
some idea to solve the issue. The remaining work of the installation was left for the next day.

3. The selected attached pictures show the detail of the performed activities.

ABF crews involved in assembly of the South side Transfer Arm:
-Jerry Kubala

-Filex Melgar

-Rigoverto Garcia

-Scott Ross (Crane Op.)

-Enrique Robles

-Andrew Meade

- Jonathan Canites
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Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 224  Date: 15-Nov-2011

Tuesday

Surveyors:
-James Allen
-Stephen Smith

AMERICAN BRIDGE/FLUOR, A JV

Equipments:

-Crane TERX RT160 (ABF002154)

-Torch

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP STEPHEN SMITH 8.00 0.00 0.00 8.00 D
Surveyor OTH JAMES ALLEN 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 6.00 0.00 0.00 6.00 |:|
Ironworker JNM ANDREW MEADE 6.00 0.00 0.00 6.00 D
Ironworker FOR ENRIQUE ROBLES 6.00 0.00 0.00 6.00 D
Operator APP SCOTT ROSS 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0320406 No
300 000 000 000 ]
002154 Equipment, Crane, 60 Ton No
800 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment

Tzl
A ddrRptbyBiditem

[Py

Page 2 of 6




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 224  Date: 15-Nov-2011 Tuesday

el
w ddrRptbyBiditem Page 3 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 224  Date: 15-Nov-2011 Tuesday

a1 | \] Fﬁgll\

MY e LR
|
— o
=

"V\'!]'.'l
h} ddrRptbyBidltem Page 4 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 224  Date: 15-Nov-2011 Tuesday

e
=

"V\'!]'.'l
ﬁ; ddrRptbyBiditem Page 5 of 6



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 224  Date: 15-Nov-2011 Tuesday

el
w ddrRptbyBiditem Page 6 of 6



